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Dear Counsel:

This concerns an “Application for Review” of the Video Division’s April 3, 2008 decision to 
deny Mid-South Public Communications Foundation’s (“Mid-South”) request to toll the period of 
construction for its new single-channel digital television (“DTV”) construction permit on channel *56, 
Memphis, Tennessee.1 For the reasons stated below, we consider Mid-South’s pleading as a petition for 
reconsideration and affirm the decision to deny Mid-South’s request for tolling.

Background. On September 14, 2004, the Commission granted Mid-South2 a construction permit 
to construct a new noncommercial educational station on pre-transition DTV channel *56 in Memphis, 
Tennessee.3 The permit was scheduled to expire three years later on November 9, 2007.4 On September 
17, 2007, Mid-South erroneously filed an application5 to extend its channel *56 construction deadline 
pursuant to Section 73.624(d)(3) of the Commission’s Rules.6 However, as a single-channel DTV 
permittee on channel *56, Mid-South was subject to the stricter tolling provisions of Section 73.3598(b).7  
On March 17, 2008, four months after the channel *56 construction permit expired, Mid-South filed both 
a request to toll construction on channel *56 pursuant to Section 73.3598(b) and an application for minor 
modification to a post-transition DTV channel *10 construction permit8.  Three days later, on March 20, 
2008, the Video Division granted the application for a minor technical modification to the channel *10 
permit, specifying a February 17, 2009 expiration date.  The Video Division, however, denied Mid-
South’s channel *56 request for tolling on April 3, 2008.  The Video Division stated, “tolling is not an 
option in this case, as Mid-South cannot justify tolling under the criteria set forth in the rule [Section 

  
1 Letter from Barbara A. Kreisman to Malcolm G. Stevenson, Esq., 23 FCC Rcd 5589 (MB 2008).
2 Mid-South is also the licensee of noncommercial educational DTV station WKNO, channel *29, Memphis, 
Tennessee. 
3 The post-transition DTV channel for this station was *10.
4 File No. BPEDT-19961213KH.
5 File No. BPEDT-20070917ADC.
6 47 C.F.R. §73.624(d)(3).
7 Section 73.3598(b) provides three categories where the Commission will toll a construction deadline: (1) an act of 
God; (2) the permit is the subject of administrative or judicial review; or (3) the permit is delayed by any cause of 
action pending before any court related to local, state, or federal requirement for the construction or operation of the 
station, including zoning or environmental requirements.  
8 File No. BMPEDT-20080317ACF.
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73.3598(b)].”9 Furthermore, the Video Division explained that “we do not believe that unwillingness to 
build qualifies” as a “rare and exceptional circumstance.”10 Therefore, pursuant to Section 73.3598(e),11

Mid-South’s channel *56 construction permit was automatically forfeited on November 9, 2007.

Mid-South submits the following arguments in its “Application for Review.”  First, Mid-South 
asserts that the Video Division’s decision to deny its channel *56 tolling request is in conflict with 
Commission regulations because it constitutes an erroneous application of the tolling standard and the 
tolling standard’s underlying purpose.  Next, Mid-South argues, for the first time, that the denial of its 
request to toll construction of channel *56 cannot be reconciled with the modification granted for channel 
*10.  Mid-South also contends for the first time that the grant of its channel *56 tolling request would 
effectuate the Commission’s DTV policy.  Finally, Mid South asserts that the circumstances of this case 
constitute a “rare and exceptional circumstance,” which warrants tolling.

Discussion.  Section 1.115(c) of the Commission's rules provides that “No application for review 
will be granted if it relies on questions of fact or law upon which the designated authority has been 
afforded no opportunity to pass.”12 Since Mid-South has not afforded the Video Division an opportunity 
to consider all of the arguments presented in its “Application for Review,” its “Application for Review” 
will be considered as a petition for reconsideration before the Video Division.

In the Third Periodic Review, Notice of Proposed Rulemaking,13 the Commission proposed to 
relax the pre-transition build-out requirements for paired stations whose pre-transition DTV channel was 
different from their post-transition DTV channel.  However, the Commission stated that “unbuilt DTV 
singletons must complete their required construction by their [construction permit] expiration date, 
whether that date is before or after the transition deadline.”14 Further, the Commission pointed out that 
“DTV singleton stations are currently subject to the tolling provisions of 47 C.F.R. §73.3598(b) and we 
propose that these stations continue to be subject to the provisions of that section.”15 Mid-South filed 
comments in response to the Third Periodic rulemaking, arguing that the Commission should change its 
policies and regulations regarding DTV singleton construction permits.  However, the Commission did 
not choose to grant Mid-South’s request.  Therefore, the only procedure available to Mid-South, a single 
channel digital permittee, to extend its pre-transition construction deadline is by qualifying for tolling 
pursuant to the provisions of Section 73.3598(b).

Section 73.3598(b)(2)(ii) allows for the period of construction of an original construction permit 
to be tolled due to “causes not under the control of the permittee,” such as when the construction permit 
“is the subject of administrative or judicial review.”16 Mid-South argues that the Commission’s issuance 

  
9 Letter from Barbara A. Kreisman, DA 08-786 at 2.
10 Id. at 3 (citing 1998 Biennial Regulatory Review – Streamlining of Mass Media Applications, Rules, and 
Processes, Memorandum, Opinion, and Order, 14 FCC Rcd 17525, 17541 (1999) (In the 1998 Biennial Regulatory 
Review, the Commission acknowledged that there are “rare and exceptional circumstances” beyond those delineated 
in the rule [Section 73.3598(b)] that may warrant tolling)).
11 47 C.F.R. §73.3598(e).  Section 73.3598(e) provides that “Any construction permit for which construction has not 
been completed and for which an application for license has not been filed, shall be forfeited upon expiration 
without any further affirmative cancellation by the Commission.”
12 47 C.F.R. §1.115.
13 Third Periodic Review of the Commission’s Rules and Policies Affecting the Conversion to Digital Television, 
Notice of Proposed Rulemaking, 22 FCC Rcd 9478 (2007).
14 Id. at 9491.
15 Id. at 9512, note 158.
16 47 C.F.R. §73.3598(b)(ii).
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of the post-transition DTV channel *10 allotment to Mid-South on August 6, 2007,17 functioned to place 
Mid-South’s pre-transition channel *56 DTV construction permit under administrative review for tolling 
purposes from the time of its grant on November 9, 2004.  We disagree.  This rule defines administrative 
review as Commission consideration of “petitions for reconsideration and applications for review of the 
grant of a construction permit.”  Moreover, the Commission has made clear that a permittee’s failure to 
factor in the Commission’s “processing procedures into its planning is an error entirely its responsibility 
and wholly within its control” and, therefore, is not an excuse or valid argument for failure to meet a 
Commission construction permit deadline.18

Next, the Video Division’s grant of Mid-South’s post-transition channel *10 modification 
application has no bearing on Mid South’s channel *56 pre-transition DTV construction obligation.  The 
three-year pre-transition construction requirements of Section 73.3598(a) for a single-channel digital 
permittee cannot be voided by the filing or grant of a modification application for the permittee’s post-
transition DTV channel.  As a single-channel digital permittee, Mid-South’s only option for extending its 
channel *56 permit construction requirement was to establish tolling pursuant to the provisions of Section 
73.3598(b).  Mid-South did not submit an application to toll its channel *56 construction permit until four 
months after the permit was automatically forfeited pursuant to Section 73.3598(e).  Moreover, once Mid-
South did submit its request for tolling, it failed to make a showing that tolling was warranted.

Finally, the Commission’s overriding DTV policy is to advance the DTV transition.  By failing to 
construct its pre-transition digital facility on channel *56 within the three-year requirement, Mid-South 
voluntarily choose to deprive the public of digital television service.  Moreover, Mid-South’s voluntary 
choice not to expend the necessary funds to construct its pre-transition facility does not demonstrate a 
“rare and exceptional” circumstance.19 Having considered the arguments raised by Mid-South, we 
conclude the decision to deny Mid-South’s request for tolling was correct.  We see no reason to disturb it.  

ACCORDINGLY, IT IS ORDERED that, Mid-South’s “Application for Review” of the Video 
Division’s decision to deny tolling of Mid-South’s construction permit for DTV channel *56, Memphis, 
Tennessee, when considered as a petition for reconsideration, IS DENIED.

Sincerely,

Barbara A. Kreisman
Chief, Video Division
Media Bureau

  
17 Advanced Television Systems and Their Impact Upon The Existing Television Broadcast Service, Seventh Report 
and Order and Eighth Further Notice of Proposed Rule Making, 22 FCC Rcd 15581 (2007).
18 See Koors Communications, Inc., 23 FCC Rcd 13246 (MB 2008) (citing Dennis J. Kelly, Esq., Letter, 23 FCC 
Rcd 4786-4788 (MB 2008)).  See also Marc D. Sobel, Order, 22 FCC Rcd 8961, 8965 (2007).

19 Mid-South also argues that the circumstances of this case, which involve a noncommercial educational 
broadcaster, the DTV transition, and tolling, are unique.  We disagree.  Other noncommercial educational 
broadcasters confronted with the DTV transition met the Commission’s digital construction requirements and timely 
transitioned to DTV or met the tolling requirements.


